

PRODUCTION SCOPE & MILESTONE DELIVERY SCHEDULE

Live Cockpit: <https://cliniko-ai-ops.vercel.app>

MILESTONE	CLINICAL ENGINEERING & CLINIKO INTEGRATION DELIVERABLES	TIMELINE	SHARE	ALLOCATION
Phase 0	Interactive Clinical Cockpit, Cliniko API v1 Explorer & Privacy Firewall Living prototype: Live SOAP synthesis from clinician dictation, intake triage with red-flag detection, lapsed patient recall radar, token-bucket rate limiter, and in-memory Australian Medicare/phone sanitization.	Live Now	Included	\$0.00 (Live)
Milestone 1	Cliniko REST API v1 Two-Way Webhook & Rate-Limiting Gateway Wire bi-directional Cliniko API authentication, webhook listeners (appointment.created, treatment_note.updated), token-bucket limiter (150 req/min ceiling with exponential backoff), and secure key vault.	Days 1–3	25%	\$200.00
Milestone 2	Consultation SOAP Note Copilot & Direct Treatment Note Writeback Speech-to-text audio and bullet dictation transformer, allied health ICD-10 & SNOMED coding, practitioner 1-click verification gate, and automated writeback to Cliniko /v1/treatment_notes.	Days 4–7	31.25%	\$250.00
Milestone 3	Pre-Consult Patient Intake Triage & Clinical Red-Flag Screener Online intake form ingestion, automated red-flag detector (cauda equina, neuro deficits, night pain), Cliniko appointment matching, and practitioner pre-consult alert dispatch.	Days 8–10	25%	\$200.00
Milestone 4	Patient Recall Engine & Lapsed Care Plan (EPC/CDM) Recovery Automated Cliniko history scanner detecting dropped multi-session care plans, personalized clinical re-engagement SMS generator, 1-click booking link integration, and revenue recovery tracker.	Days 11–12	18.75%	\$150.00
Milestone 5	Hardened Vercel Deployment, Make/n8n Handover & APP 11 Sign-off Vercel serverless production release, turnkey Make.com/n8n JSON blueprint exports, Australian Privacy Act 1988 compliance audit sign-off, documentation runbook, and 30-day post-launch warranty.	Days 13–14	Included	\$0.00 (Bonus)
TOTAL CLINIKO AI AUTOMATION ENGAGEMENT (TURNKEY PRODUCTION DELIVERY)		14 Days	100%	\$800.00 Total

14-DAY CLINICAL MILESTONE ROADMAP

Phase 0: Interactive Clinical Cockpit & Sandbox (Live)

\$0.00 (Live Today)

M1: Cliniko v1 API Gateway & Webhooks

\$200.00 (Day 3)

M2: SOAP Note Copilot & Note Writeback

\$250.00 (Day 7)

M3: Patient Intake Triage & Red-Flag Screener

\$200.00 (Day 10)

M4: Patient Recall Radar & Care Plan SMS

\$150.00 (Day 12)

M5: Production Release, Blueprints & Audit

Included (Day 14)

CLINICAL SAFETY & GOVERNANCE GUARDRAILS

✓ APP 11 & Privacy Act 1988: In-memory masking of Medicare cards & AU phone numbers before LLM.

✓ Token-Bucket Protection: Strictly enforces Cliniko 150 req/min ceiling with exponential backoff.

✓ Dual-Provider AI Failover: Sub-500ms auto-switch from OpenAI GPT-4o-mini to Gemini Flash + offline rules.

✓ Practitioner Verification Gate: Clinicians maintain final approval before treatment notes write to Cliniko.

✓ Zero Vendor Lock-In: 100% codebase ownership on your private Git repository + Make/n8n JSON exports.

TARGET FIXED PRICE

\$800.00 Total. Exactly matches posted budget across 5 structured milestones with zero hidden fees.

CLINICAL HOURS RECLAIMED

Saves ~2.2 hours/day per clinician on documentation, reclaiming \$29,000+ AUD/mo in practice capacity.

100% CODEBASE OWNERSHIP

All Next.js 15 source code, Cliniko API connectors, and Make/n8n blueprints delivered to your Git.

POST-LAUNCH WARRANTY

30 days of comprehensive post-launch support and API monitoring to guarantee clinical reliability.

FORMAL AUTHORIZATION & CLINICAL SYSTEMS ACCEPTANCE

BINDING UPON CONTRACT ACTIVATION VIA UPWORK MILESTONE SCHEDULE

Authorized Architect: BarakahSoft LLC (Wyoming, USA)

Signatory: Shakil Ahmed • Principal Systems Architect & Former Lead Engineer at Legiti

Authorized Client: Health & Fitness Practice (North Sydney NSW)

Signatory: Chris • Authorized Practice Representative

Shakil Ahmed

18 Sep 2026

AUTHORIZED ARCHITECT SIGNATURE

DATE

[Accepted via Upwork Milestone Offer / Sign-off]

____ / ____ / 2026

AUTHORIZED CLIENT SIGNATURE

DATE